

Essex County Council and Epping Forest District - Local Highway Panel

REPORT 6: CAPITAL MAINTENANCE 2013/14 - November 2013

Completed and planned capital maintenance (re-surfacing). Note that this activity is seasonal and is scaled back during the winter.

Task Name	Road Name	Duration	Start	Finish	Parish/town	Traffic Management	Shift
Capital Resurfacing							
Resurfacing	Epping Road	5 days	Thu 14/11/13	Wed 20/11/13	Epping	Road Closure	Night
Resurfacing	Shingle Hall Road	3 days	Wed 18/09/13	Fri 20/09/13	Epping	Road Closure	Day
Resurfacing	Fairway	3 days	Thu 15/08/13	Mon 19/08/13	Epping	Road Closure	Day
Resurfacing	A414 Epping Road	2 days	Tue 10/09/13	Wed 11/09/13	Epping	Road Closure	Night
Resurfacing	High Road	3 days	Tue 08/10/13	Thu 10/10/13	Loughton	Road Closure	Night
Resurfacing	Roding Road	4 days	Fri 11/10/13	Wed 16/10/13	Loughton	Road Closure	Night
Resurfacing	Ongar Road	2 days	Thu 31/10/13	Fri 01/11/13	Ongar	Road Closure	Night
Resurfacing	Ongar Road	8 days	Mon 04/11/13	Wed 13/11/13	Ongar	Road Closure	Night
Resurfacing	Hall Green Road	7 days	Thu 17/10/13	Fri 25/10/13	Roydon	Road Closure	Night
Resurfacing	Waltham Road	3 days	Thu 12/09/13	Mon 16/09/13	Waltham Abbey	Road Closure	Night
Capital Footway							
	Road Name	Works Location	Start	Finish	Parish/town		
Reconstruction	Queens Road			Mon 31/03/14	North Weald Bassett		
Reconstruction	Tomswood Road			Mon 31/03/14	Chigwell		
Reconstruction	Queens Road	Whole Length	Fri 11/10/13	Fri 11/10/13	North Weald Bassett		