

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>BUCKHURST HILL &amp; LOUGHTON SOUTH DIVISION</b>										
<b>Minor Schemes</b>										
1	LEPP132026	DC1788	Buckhurst Hill	Church Rd, Russell Rd Beech lane, Stag Ln, A121 High Road	Feasibility study, surveys, prelim. designs & costings re problems congestion, parking, speeding in adjacent streets	£3,000	6.6.13	25.6.13	01/08/14	In design. HLO requested D&C prioritise (6.9.13)
2	LEPP132047	TBC	Loughton	Oakwood Hill, Loughton, IG10. Between River Way and L. Alderton Hall Ln	FEASIBILITY STUDY / DESIGN - Investigate improvements to refuge to give protection for the school crossing patrol & VAS signs both approaches. Any other options engineer deems appropriate. E.g. additional lining, signing, rumble strips.	£2,500	21.11.13	3.12.13	Awaiting programme date	Shared LC. Fatal accident 10.10.13 pedestrian (pensioner). Concerns over speeding and standard of existing pedestrian refuge. Speed survey results not eligible for speed limit VAS
3	LEPP132046	TBC	Buckhurst Hill	Albert Road nr j/w Lower Queen's Road	DESIGN - Pre-School at St Stephens Church on Lower queens Road. Concerns about pedestrian safety on the footway. Estimated Cost £2,500 Des/Sup £500.	£500	21.11.13	3.12.13	03/05/14	Validation recommends: Guarding would be counterproductive and would act a 'pen'. Add 9 bollards along the frontage of St Stephens Church.
						<b>£6,000</b>				
<b>School Crossing Patrol Sites</b>										
4	LEPP134017	DC1805	Loughton	A121 High Rd nr j/w Spring Gr. - Oaklands Sch.	VAS near j/w Albion Hill	£8,500	6.6.13	25.6.13	31.3.14	Link to DC1928 (2012-13) crossing. Speed survey not done prior to validation. Failed eligibility on 2 recent speed surveys. Therefore against policy. Cancel or make a case for Cabinet Member Action (CMA).
						<b>£8,500</b>				
<b>Total recommendations for BH&amp;LS Division</b>						<b>£14,500</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>CHIGWELL &amp; LOUGHTON BROADWAY DIVISION</b>										
<b>Minor Schemes</b>										
5	LEPP133014	TBC	Loughton	Chigwell Primary School, 50 High Rd, IG7 6DW	DESIGN & TRO -To provide access from disabled bay to path. Relocate disabled bay and install dropped kerb and connecting path.	£1,000	5.9.13	12.9.13	30/09/14	Works est. £2.5k - rec 5.9.13, CM approval deferred to 2014-15 budget
6	LEPP132051	TBC	Chigwell Row	nr Chigwell Row Primary School, Lambourne road	DESIGN - Speeding concerns Validation recommendation - flashing lights sign to diagram 545 and sub plate with new combination sign 545 plus 'School 20 when lights show' plate part time advisory 20mph limit. Est. £3,700 total	£1,000	21.11.13	3.12.13	30/06/14	
						<b>£2,000</b>				
<b>Bus Stop Improvements</b>										
7	LEPP136014	TBC	Chigwell	Brook Parade, High Road, Chigwell	WORKS - Provide seating to half of the shelter	£1,500	21.11.13	3.12.13	11/07/14	
						<b>£1,500</b>				
<b>Total recommendations for C&amp;LB Division</b>						<b>£3,500</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>EPHING &amp; THEYDON BOIS DIVISION</b>										
<b>Minor Schemes</b>										
8	LEPP132019	DC1810	Epping	Lindsey St junction by war memorial	feasibility study, prelim. designs & costings - improve junction - possibly change highway rights, remove carriageway or change to footway	£2,000	6.6.13	25.6.13	18/02/14	Completed - feasibility study four options added to Potential Schemes List
9	LEPP132020	DC1811	Epping	Bower Hill at bridge	Feasibility study, prelim. designs & costings - safety measures for pedestrians - raised kerb & lining	£1,000	6.6.13	25.6.13	Awaiting programme date	Initial findings - need permission from E&O Railway for potential works.
10	LEPP132021	DC1787	Theydon Bois	B172 Abridge Rd	Feasibility study, prelim. designs & costings to assess speed reduction options	£2,000	6.6.13	25.6.13	11/04/14	In design
11	LEPP132022	DC1782	Fiddlers Hamlet	Mount Rd junction Coopersale St	Detailed design & costings - road markings and ghost island to define junction	£2,000	6.6.13	25.6.13	18/04/14	In design
						<b>£7,000</b>				
<b>Casualty Reduction Schemes</b>										
12	LEPP131019	DC1806	Epping	B1393 High St - Palmers Hill j/w Stonnards Hill	Changes to lamp columns and signing improvements	£12,000	6.6.13	25.6.13	Awaiting programme date	HLO has informed D&C to link to DC1810
13	LEPP131022	TBC	Epping/ Epping Upland	B181 Lindsey St - Epping Rd j/w B182 Bury Lane	Traffic assessment, DESIGN to redesign junction to mitigate collisions (est. £36k incl. works) Design = £3.5k split ETB & NWN	£1,750	5.9.13	12.9.13	30/04/14	2 x £16.25k est. for works (5.9.13). Decision deferred till design complete
						<b>£13,750</b>				
<b>PRoW</b>										
14	LEPP138001	PRoW	Epping/ Coopersale	PRoW 18 Between Vicarage Road, Coopersale and Stonnards Hill Recreation Ground	WORKS - Resurface with planings. Well-used Footpath 18 in my division.	£20,000	5.9.13	12.9.13	TBC	Cllr to approach landowners – Epping Town Council and Epping Forest conservators to seek their approval and co-operation - feed back required
						<b>£20,000</b>				
<b>Bus Stop Improvements</b>										
15	LEPP136015	TBC	Epping	Bower Hill, nr j/w Allnuts Rd & Bower Vale.	WORKS - Formally mark 3 locations on hail and ride route with a bus stop flag and pole. Currently drivers not stopping	£3,000	21.11.13	3.12.13	30/06/14	
						<b>£3,000</b>				
<b>Total recommendations for E&amp;TB Division</b>						<b>£43,750</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>LOUGHTON CENTRAL DIVISION</b>										
<b>Minor Schemes</b>										
16	LEPP132028	DC1790	Loughton	Alderton Hall Ln, south of The Lindens	Feasibility study, prelim. designs & costings - "Jockey Rail" protect verge from parking	£1,500	6.6.13	25.6.13	01/08/14	
17	LEPP132029	DC1789	Loughton	Debden Ln (Ripley View to Ripley	Feasibility Study, prelim. designs & costings - 20 mph limit	£2,000	6.6.13	25.6.13	01/08/14	
18	LEPP132030	DC1791	Loughton	Staples Rd / York Hill	Feasibility study, designs & costings (changes to kerbs to prevent u turns, drainage, bollards and bund. Look into further measures for vicinity- j/w York Hill and school sign).	£2,000	6.6.13	25.6.13	Awaiting programme date	In design. Works est £8k (rec. 6.6.13) CM approval deferred to 2014-15 budget. NB: school expansion planned.
19	LEPP132015	TBC	Loughton	Millsmead Way & Harwater Dr. junction, IG10	DESIGN - corner protection - vehicles mounting kerb and parking irresponsibly causing verge damage & congestion	£2,000	5.9.13	12.9.13	02.04.14	Study completed -£10k est. for works. Scheme added to Potential Schemes List
20	LEPP133013	TBC	Loughton	Cleland Path & England's Lane junction	DESIGN - dropped kerbs and tactile paving for disabled access	£1,000	5.9.13	12.9.13	Awaiting programme date	£5k est. for works (rec. 5.9.13) CM approval deferred to 2014-15 budget.
21	LEPP132038	TBC	Loughton	Former Epping College entrance off Newmans Lane, Loughton	FEASIBILITY STUDY & prelim. DESIGN - for potential S106 funded scheme (S106 cannot be used for study) gate solution to detachable bollards that keep getting knocked down	£2,000	5.9.13	12.9.13	30/06/14	
22	LEPP132047	TBC	Loughton	Oakwood Hill, Loughton, IG10. Between River Way and L. Alderton Hall Ln	FEASIBILITY STUDY / DESIGN - Investigate improvements to refuge to give protection for the school crossing patrol & VAS signs both approaches.	£2,500	21.11.13	3.12.13	Awaiting programme date	Shared BH&LS. Fatal accident 10.10.13 pedestrian (pensioner). Concerns over speeding and standard of existing pedestrian refuge. Speed survey results not eligible for speed limit VAS
						<b>£13,000</b>				
<b>Bus Stop Improvements</b>										
23	LEPP136017	TBC	Loughton	Lindens, Alderton Hall Lane, Loughton	WORKS - bus shelter for elderly residents (wooden £8k metal £5.5k). Will need resident consultation.	£5,500	21.11.13	3.12.13	30/04/14	
						<b>£5,500</b>				
<b>Funds for NEPP</b>										
24	LEPP137006	TBC	Loughton	Oakwood Hill j/w Chigwell Lane	Parking restrictions for congestion. Funds to be transferred to NEPP. HLO has asked Network Management if they have funds.	£5,000	21.11.13	3.12.13	2014/15	Process for transferring to NEPP being established
						<b>£5,000</b>				
<b>Total recommendations for LC Division</b>						<b>£23,500</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>NORTH WEALD &amp; NAZEING DIVISION</b>										
<b>Minor Schemes</b>										
25	LEPP132016	DC1785	Epping Upland	B181 junction with Upland Rd to Chequers	Feasibility study, prelim. designs & costings - survey utilities, options for calming traffic, changing priorities and reducing speeds at accident spot	£2,000	6.6.13	25.6.13	04/07/14	In design. Nov 2013 - Cllrs report that lorries are mounting kerb and new 40 mph signs appear to have gone in despite request to reduce to 30.
26	LEPP132017	DC1809	Sheering	Back Lane	Feasibility study, prelim. designs & costings - investigate drainage issues & options to prevent residents parking on verge	£1,500	6.6.13	25.6.13	Awaiting programme date	In design
27	LEPP132018	DC1786	Nazeing	Meadgate Road, Sedge Green	Feasibility study, prelim. designs & costings - signage - not suitable for lorries	£1,000	6.6.13	25.6.13	28.3.14	Completed -study
28	LEPP130311	DC1813	Nazeing	Middle St - link Bumbles Green to PROW FP59	Feasibility study, prelim. designs & costings for walkable verge	£2,000	6.6.13	25.6.13	21.03.14	Walkable verge added to Potentail Scheme list - £13,830
29	LEPP132034	TBC	Epping Upland	Cobbins Bridge, B181	FEASIBILITY STUDY / DESIGN - Priority working over bridge. Bridge too narrow for cars to pass. Parapet gets damaged	£3,500	21.11.13	3.12.13	Awaiting programme date	
						<b>£10,000</b>				
<b>Casualty Reduction Schemes</b>										
30	LEPP131020	DC1807	Nazeing	B194 Marsh Hill - Waltham Rd j/w St Leonards Rd	Changes to lamp columns and signing and marking improvements	£10,000	6.6.13	25.6.13	Awaiting programme date	In design. Linked to LEPP002017 (2012-13)
31	LEPP131022	TBC	Epping/ Epping Upland	B181 Lindsey St - Epping Rd j/w B182 Bury Lane	Traffic assessment, DESIGN to redesign junction to mitigate collisions (est. £36k incl. works) Design = £3.5k split ETB & NWN	£1,750	5.9.13	12.9.13	Awaiting programme date	2 x £16.25k est. for works (5.9.13). Decision deferred till design complete. Split in costings to be confirmed.
						<b>£11,750</b>				
<b>Bus Stop Improvements</b>										
32	LEPP136011	TBC	Nazeing Common	King Harolds Head, Nazeing Common	WORKS - Bus pole and timetable case. Formally mark designated bus stop as buses are often refusing to stop.	£1,000	5.9.13	12.9.13	TBC	BSI Officer advises (6.12.13) that a road safety assessment has recommended the stop not be marked afterall because of visibility issues and proximity to j/w Belchers Lane. BSI Officer advises that £200 staff time has already been charged to scheme. awaiting update from Passenger Transport Team
						<b>£1,000</b>				
<b>Total recommendations for NW&amp;N Division</b>						<b>£22,750</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>ONGAR &amp; RURAL DIVISION</b>										
<b>Minor Schemes</b>										
33	LEPP132023	DC1783	High Ongar	The Street j/w Mill Lane	Surveys prelim. designs, costings and works - flashing 20 signs near school	£3,700	6.6.13	25.6.13	Awaiting programme date	In design - needs non-standard VAS
34	LEPP132024	DC1784	Chipping Ongar	Milton Cr, Shelly Primary School	Surveys, design & works - flashing 20 signs near school	£3,700	6.6.13	25.6.13	Awaiting programme date	In design - needs non-standard VAS
35	LEPP132025	DC1804	Stanford Rivers	A113 London Rd	VAS and slow down sub plate	£8,500	6.6.13	25.6.13	Awaiting programme date	Speed survey eligible. Parish in discussion with Technician re preferred location.
36	LEPP133012	DC1814	Chipping Ongar	The Borough	Feasibility study, prelim. designs & costings- new footway on school route, check boundaries, statutory undertakers' apparatus and verges	£5,000	6.6.13	25.6.13	Awaiting programme date	Report by mid-January. Initial findings - road too narrow for new footway unless Jewsons give up land. D&C to approach Jewsons. After discussion with Cllrs, HLO suggested priority working and narrowed carriageway to D&C (19.12.13)
37	LEPP132042	TBC	Abbees Beauchamp/ Berners Roding	B184 Dunmow Rd	WORKS - 1 solar powered VAS to reduce speeders.	£7,000	5.9.13	12.9.13	Awaiting programme date	
38	LEPP132043	TBC	Chipping Ongar	Primary Sch. Greensted Rd	Survey, DESIGN and WORKS - validated scheme - flashing lights sign to diagram 545 and sub plate with new combination sign 545 plus "School 20 when lights show" plate. Part time advisory 20 mph limit. Solar if possible. (2 similar schemes approved 25.6.13)	£3,700	5.9.13	12.9.13	Awaiting programme date	
39	LEPP132039	TBC	Stanford Rivers	A113 Romford Rd, Bridge Farm, Stanford Rivers	FEASIBILITY STUDY - to a drainage scheme re flooding at bridge	£2,000	5.9.13	12.9.13	30/04/14	
40	LEPP132040	TBC	Bovinger	Bobbingworth Mill, Bovinger	FEASIBILITY STUDY - for village gateways/speed signage for village	£2,000	5.9.13	12.9.13	Awaiting programme date	
41	LEPP132041	TBC	Abridge	B172 Abridge Rd, bridge over Roding	FEASIBILITY STUDY - to investigate priority working/ road markings. Congestion at peaks.	£2,000	5.9.13	12.9.13	Awaiting programme date	
						<b>£37,600</b>				
<b>Bus Stop Improvements</b>										
42	LEPP136016	TBC	High Ongar	Church, The Street, High Ongar	WORKS - Wooden bus shelter for elderly residents (£8k) in conservation area.	£8,000	21.11.13	3.12.13	2014/15	Completed
						<b>£8,000</b>				
<b>Total recommendations for O&amp;R Division</b>						<b>£45,600</b>				

**ECC/Epping Forest District LHP - Scheme Recommendations 2013-14 (Version 16) Report 3**

Ref	Scheme code	Design code	Town	Location	Description	Budget	Recommend date	CM approved date	Expected complete	Status
<b>WALTHAM ABBEY DIVISION</b>										
<b>Casualty Reduction Schemes</b>										
43	LEPP131021	DC1808 ITS0035	Waltham Abbey	A121 Station Rd - Meridian Way j/w B194 Highbridge St & Beaulieu Dr.	Feasibility study, prelim. designs & costings - 14 PICs - assess signalling data and options for junction improvement incl. impact of proposed retail park	£10,000	6.6.13	25.6.13	31/03/14	Completed study - Options added to Potential Schemes list
						<b>£10,000</b>				
<b>Bus Stop Improvements</b>										
44	LEPP136012	TBC	Waltham Abbey	Saxon Way stop, Crooked Mile	DESIGN & WORKS - 2 bus cages to prevent parked cars blocking access to stops.	£2,000	5.9.13	12.9.13	On Hold	Residents consultation received objections. LHP to advise how to proceed with scheme.
						<b>£2,000</b>				
<b>Total recommendations for WA Division</b>						<b>£12,000</b>				

Recommendations for all divisions	<b>£165,600</b>
-----------------------------------	-----------------

	new info
	complete
	action
	works pending CM approval
CM	Cabinet Member
TRO	Traffic Regulation Order
D&C	Design & Consultancy
HLO	Highways Liaison Officer
PIC	Personal Injury Collisions
VAS	Vehicle Activated Sign
SID	Speed Indicator Device
EH	Essex Highways
ITS	Integrated Traffic Systems & Congestion Team
PT	Passenger Transport