
 

 

 
 

 
 

FINANCIAL PROGRESS REPORT NO. 1 
 

 
Client:  Epping Forest District Council 
 
Project: Phase 1 New Build 
 
Works: Demolition of Garages and Provision of 23 New   
 Flats/Houses/Duplexes, Gardens, Parking &     
 Landscaping and all Associated Works 
 
Consultant: Pellings LLP 

 
Contract:   JCT Design & Build 2011 Issue Date:  3.11.14
   
Client Contact: John Hayes/Paul Pledger 
   Georg Herrmann Job Ref:    612.035
  
Contractor: Broadway Construction Interim Certificate No:   1 
_________________________________________________________________________ 
 
1.00 FINANCIAL STATEMENT 
 
1.01 Approved Contract Sum £ 3,245,143.62  
  
1.02 Additional Approvals £ ….  
 
1.03 Sub Total £ ….  
 
 Instructed Expenditure 
 
1.04 Value of issued Contract Instructions to date £ ….  
 
1.05 Monies certified in respect of Loss and Expense £ …..  
 
 Anticipated Further Expenditure 
 
1.06 Value of further anticipated instructions £ ….  
 
1.07 Allowance for anticipated claims of Loss and Expense £ ….  
 
1.08 Anticipated Final Account £ 3,245,143.62  
 
1.09 Percentage above/below approved Contract Sum.. … %  
 
1.10 Bond – Date engrossed …….  
           



 

 

 
 
 
 
 
2.00 TIME KEEPING STATEMENT 
 
2.01 Original Contract Period  55 calendar weeks 
 
2.02 Contract commencement date  27th October 2014 
 
2.03 Original contractual completion date  13th November 2015 
 
2.04 Certificate of Non Completion Issued ………n/a……. 
 
2.05 Extension of Time granted ………n/a……. 
 
2.06 Revised Completion Date if different to 2.03 ………n/a…….  
 
2.07 Practical Completion Certificate issued ………n/a……. 
 
2.08 End of Defects Liability period ………n/a……. 
 
2.09 LAD confirmed and issued ………n/a……. 
 
3.00 CURRENT FINANCIAL/TIME KEEPING STATEMENT 
 
3.01 Gross Value certified and issued on this certificate £ ……. 
 
3.02 Current value of works completed in relation to .. % 
 anticipated final account (item 1.08 above) 
 
3.03 Current amount of contract period elapsed in relation to 

original contract period, together with certified     
 extension of time.  .. % 
 
3.04 Assessment of weeks ahead/behind programme …….. 
 
3.05 Actual/Anticipated Completion Date 13 November 2015  
 
 
 
 
 
Signed..........................................................................................  Dated............................... 
 
On behalf of: PELLINGS LLP 
              
 

Authorised......................................................................................  Dated............................... 
 
On behalf of: PELLINGS LLP 
 
 
 
 
  


