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Report reference: AMED-007-2017/18
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Subject: Asset Management Co-ordination Group

Responsible Officer: Derek Macnab (01992 564050)

Democratic Services Officer: Jackie Leither (01992 564756)

Recommendations/Decisions Required:

(1) To note progress on the Council’s Asset Management and Development 
Projects.

Executive Summary:

This report updates the Cabinet Committee on a number of major projects that the Council 
are managing with regard to its assets. 

Reasons for Proposed Decision:

To comply with the Cabinet Committee’s previous request to monitor the development of the 
Council’s Property Assets on a regular basis. 

Other Options for Action:

None, as monitoring report is for information only.

Report:

1. Epping Forest Shopping Park:

Nine of the twelve units are now operational following Next PLC opening on 19 
December 2017.  Of the three remaining units Mountain Warehouse has signed an 
agreement for lease and is due to commence fitting out. The remaining two units are 
currently under offer with one in solicitors’ hands and the other at Heads of Terms 
stage. Full occupation should these lettings complete is expected by the end of May 
2018. 

Trading levels have been healthy, with the popularity of the Park building as the retail 
offer expands. 

It is acknowledged that there are still some parking issues outstanding. The Section 
278 highway works are now complete at all stages with the exception of one small 
railing to be erected.    



A revised planning application was successfully submitted for the reduction in size of 
the Totem which has now been installed. 

2.      Oakwood Hill Depot:

The outturn report for the construction of the Oakwood Hill Depot was considered by 
the Cabinet in September.  As part of the Council’s Corporate Accommodation Review, 
the feasibility of relocating the Housing Repairs Service to the Depot has been 
undertaken.  As part of the consideration of this move, a parking study has been 
commissioned to assess any requirements for additional parking.  With the active 
management of the Shopping Park and the potential for displaced parking, the parking 
area survey is due to be repeated to assess the implications of any displacement.

3.      Pyrles Lane Nursery:

The advice previously received from the marketing agents has not altered following 
some changes to the brief.  This site is intended to be shared ownership to include the 
provision of Council Housing as part of the Council’s wider Council Housebuilding 
programme.

40% of the housing will be provided as affordable housing. As requested by Cabinet, 
tenderers will be required to provide two prices - one with 100% affordable rented 
housing and another with 75% affordable rented and 25% shared ownership. Also as 
agreed by Cabinet, it is proposed that all of the completed affordable rented housing 
will be purchased by the Council, at pre-stated prices, as part of the Council 
Housebuilding Programme.

 4.    St John’s Road Redevelopment:

         The Tri-partite agreement for the terms of the sale to the Council’s Development 
Partner, Frontier Estates, has not yet been signed.  However, it is understood from the 
Council’s solicitors that the agreement is close to being signed.  Officers will update 
Members at the meeting.

5.      North Weald Airfield:

         This item will be updated and reported orally at the meeting.

6.      Landmark Building ((Former Winston Churchill PH).

         Heads of Terms have been agreed with all potential tenants of the Council’s retail 
space to provide a public house, restaurant, coffee shop and convenience store.  
Progress has been slower than anticipated due to a delayed vacant possession of the 
space by the residential developer and the need to provide services to the units.  A 
leaseback document in order to facilitate the sub-leases of the commercial units was 
also the cause of some delay.  This has now been provided and it is hoped that the 
work to complete the leases to the commercial tenants on the ground floor can now 
move forward.

7.       Hillhouse Development:

         Work continues to progress well on the programme for the new Leisure Centre.

Essex County Council is in the final stages of procurement for the selection of the 



organisation to provide the independent living scheme.  A Final Business Case is due 
to be considered by the County Council, as required by their internal governance 
processes.  They expect to commence to discussions with the selected provider on the 
proposed heads of terms in April/May 2018.  Construction of the independent living 
scheme is expected to commence in early 2019.

There has been a slight delay with the provision of the Doctors Surgery, due to a re-
design of the new surgery layout.  However, this is now complete and ready for sign off 
as part of a Full Business Case being presented to the West Essex Clinical 
Commissioning Group (CCG) in the near future.  The actual development of the 
Doctors Surgery will be undertaken by the Maynard Court Surgery, who will move to 
the new Surgery on completion.

Resource Implications:

None as this is a progress report.

Legal and Governance Implications:

As referred to in body of report.

Safer, Cleaner and Greener Implications:

No specific implications identified other than the disposal of Lindsay House which will reduce 
the level of vandalism/anti-social behaviour on the site.

Consultation Undertaken:

None

Background Papers:

Cabinet Reports on individual Capital Schemes.
 
Equality Impacts:

Not applicable, only progress report.

       


