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Latton Priory Policy SP4 & SP 5: 
SP5.1

New Garden Town Community 
consisting of approximately 1,050 
homes, 2 hectares of employment 

land, up to 5 traveller pitches, a new 
primary and secondary school and a 

local centre.

Signature pending  2024-2025
11/10/2018,  

05/04/2019, & 
28/07/22

The Latton Priory Strategic Masterplanning Framework (SMF) is 
complete and was endorsed by EFDC Cabinet as an important 
material planning consideration on 10th July 2023.  The authority-
led Latton Priory Design Code project is being progressed and is 
subject to a public consultation period that concludes on the 11th 
December 2023.

Masterplan Not commenced Nick Finney

Water Lane Policy SP4 & SP5: S5.2

New Garden Town Community 
consisting of approximately 2,100 
homes, up to 5 traveller pitches, a 

new primary school and a local 
centre.

New PPA signed with 
both parties October 

2023. 
2025/26  March 2024  

Developer consortium has signed the PPA to recommence the 
process in October 2023. A series of topic based meetings are 
therefore being organised.  The authority-led Latton Priory 
Design Code project is being progressed with a public 
consultation exercise running  until the 11th December 2023.

Masterplan Not commenced Peter van der Zwan

East of Harlow Policy SP4 & SP5: 
SP5.3

New Garden Town Community 
consisting of approximately 750 

homes, up to 5 traveller pitches, a 
new primary school, a local centre, 

and a potential new secondary 
school and potential relocation of 

PAH.

To be secured once 
developers have been 

engaged
2025/26 QRP TBC

Joint consultation exercise undertaken with Harlow Council on a 
Masterplan Principles SPD with deadline of 16th October 23. 
Consultation responses are being reviewed and document to be 
updated. Meetings have been held with Harlow Council, HGGT 
and ECC with landowners. A master developer may come 
forward in November 23. 

Masterplan Not commenced Peter van der Zwan

North Weald Bassett 

Policy P6: NWB.R1, 
NWB.T1, NWB.R2, 

NWB.R3, NWB.R4 and 
NWB.R5

Provision of approximately 1,050 
homes and 5 traveller pitches, a 
new local centre including retail, 

community and health facilities and 
the erection of a new primary 

school.

PPA agreed 2025 Final QRP 01 Sep 
2023

The PPA programme has been mostly completed. Draft SMF is 
scheduled to be presented to Cabinet to endorse formal 
Consultation on 13th November. Thereafter endorsement of the 
SMF targeted for Q1 2024.  Hybrid Planning application 
expected in late 2023 with agreement of determination to be 
delayed until SMF has been endorsed.

Masterplan Not commenced Rick Schunemann
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North Weald Airfield Policy P6: NWB.E4

Provision of new B1/B2/B8 
employment uses on NWB.E4 and 
retention and expansion of aviation 

uses to the west of the main 
runway.

Masterplan endorsed 
Oct 2023

TBC N/A
This SMF has been endorsed by EFDC Cabinet on 13 March 
2023. 

Masterplan Not commenced Peter van der Zwan

South Epping Policy P1: EPP.R1 and 
EPP.R2

Provision of approximately 450 
homes, community facilities, health 
facilities as well as a new primary 

school

 PPA agreed 2025/26 Dec-23
Topic based meetings for SMF at advanced stage, having 
commenced summer 2023. Likely consultation on a draft SMF in 
June/July 2024. 

Masterplan Not commenced Peter van der Zwan

Waltham Abbey North
Policy P3: WAL.R1, 

WAL. T1, WAL.R2 and 
WAL.R3

Provision of approximately 740 
homes and 5 traveller pitches as 

well as a new local and community 
centre.

PPA agreed 2025 TBC

Anticipate the receipt of a draft SMF for review by officers in late 
2023.  A fixed programme for wider stakeholder and public 
engagement has not yet been set but it is currently anticipated 
that this will take place in 2024.  

Masterplan Not commenced Rick Schunemann

West Ongar Concept 
Framework Area

Policy P4: ONG.R1 and 
ONG.R2

Provision of approximately 234 
homes 

PPA agreed, to be 
signed

2025/26 TBC
PPA scope agreed and in process of being signed with design 
workshops to commence shortly.

Concept Framework Not commenced Peter van der Zwan

South Nazeing Concept 
Framework Area

Policy P10: NAZE.R1, 
NAZE.R3 and 

NAZE.R4

Provision of approximately 93 
homes. 

PPA in discussion 2025/2026 QRP early 2024

Discussions are underway with the site promoter representing 
the site on the agreement of a PPA. It is anticipated that site 
masterplanning work will commence shortly and a concept 
framework plan will be subject to consultation in 2024.  

Concept Framework Not commenced Rick Schunemann


