
Report to Task and Finish Panel

Date of meeting: 11 September 2017
Subject: Transformation Programme Costs and Benefits

Officer contact for further information:  David Bailey, Head of Transformation

Committee Secretary:  Adrian Hendry, Senior Democratic Services Officer

Recommendations/Decisions Required:

(1) That the Panel considers the structure and costs of the Council’s 
Transformation Team and transformation projects.

(2) That the Panel considers the structure and benefits of the Council’s 
Transformation Programme and transformation projects.

Report:

Background

1. The terms of reference for the Panel include making recommendations to the 
Overview and Scrutiny Committee on the scrutiny of two aspects of the 
Transformation Programme:
 The management of the Transformation Programme itself; and
 The constituent projects that make up the Transformation Programme.

Further, there are two dimensions to each aspect:
 Costs; and
 Performance – also known as benefits. Please note that benefits can be 

both financial and non-financial.

2. Table 1 below summaries these different dimensions.

Cost dimension Performance 
dimension

The Transformation Programme  
Individual projects and activities 
within the programme  

Table 1: Scrutiny dimensions

3. This report seeks to cover each area in turn.



 Transformation Team Structure and Cost Estimate

4. The Council’s corporate Transformation Team (also known as the Programme 
Management Office) consists of the posts listed in Table 2 below. This current 
establishment reflects the merger of the previous transformation team with the 
Council’s Performance Improvement Unit. This has united efforts to manage the 
improvement of performance across both Business As Usual (BAU) and Business 
Transformation.

Post holder Job title Contract
David Bailey Head of Transformation 1 FTE, 3 year fixed-term 

contract to 31 Oct 2018
Gareth Nicholas Senior Project Improvement 

Officer
1 FTE, permanent post

Susan Lewis Senior Project Improvement 
Officer

1 FTE, 18 month fixed-term 
contract to 02 Nov 2018

Monika Chwiedz Performance Improvement 
Officer

1 FTE, permanent post

Table 2: Transformation Team. Note: FTE – Full Time Equivalent

5. The total salary cost for the team is £206,500 for 2017/2018, including on-costs. 
This excludes the costs of any apprentices or internships within the team, both of 
which are funded from central Human Resource budgets. As with other officers 
that undertake specific project work in support of their operational areas, the work 
of the Head of Customer Service is not included in the costs of the corporate 
Transformation Team.

6. The corporate Transformation Team also undertake a range of non-
transformational duties, i.e. Business As Usual (BAU) activities, including:

 Corporate Public Sector Equality Duty (as defined by the Equality Act 
2010) and promotion of the equal opportunities;

 Corporate and business planning activities; and
 Corporate performance monitoring and reporting.

7. Overall, it’s estimated that these Business As Usual functions currently occupy 
around 1.5 FTE, leaving the remaining 2.5 FTE attributable to transformation 
activities. This reduces the proportion of the team’s wage bill attributable to 
transformation activities to around £130,000 for 2017/2018.

8. A £100,000 prototype fund for the Transformation Programme was established in 
2016/2017. To date around £30,000 has been spent undertaking activities in 
support of the programme.

9. There are currently 55 High (43) and Medium (12) complexity projects and 
programmes across the Transformation Programme, supported by the corporate 
Transformation Team.



 Benefits from Management of the Transformation Programme

10. The purpose of the establishment of effective Project and Programme 
Management is to maintain consistently good project management across the 
Council, through implementing a standard approach to managing change. A 
project to implement this approach was chartered on 23 March 2016, led by the 
Head of Transformation (Project P003).

11. An assessment of the authority’s current capability in project, programme and 
portfolio management has been undertaken, using the Portfolio, Programme and 
Project Management Maturity Model (P3M3). The P3M3 model describes five 
levels of capability, across seven process perspectives through three maturity 
models: Project, programme and portfolio. The seven perspectives are:

 Management control;
 Benefits management;
 Financial management;
 Stakeholder management;
 Risk management;
 Organisational governance; and
 Resource management.

12. An assessment of the baseline position was completed in December 2015 by the 
Head of Transformation. The target capability for the Council was also assessed 
and shared with Management Board. Please note that very few organisations 
need to reach P3M3 Level 5 maturity, and it is advisable to adopt a fit-for-purpose 
approach. Management Board agreed that level 3 was appropriate across the 
three models: Project, Programme and Portfolio.

13. Table 3 below gives the P3M3 headline assessments for December 2015, August 
2017 and the organisations target maturity levels. This shows that the Council 
has increased its capacity to successfully manage projects and programmes. 
Plans are in place to reach the target levels alongside the establishment of the 
new Corporate Plan.

P3M3 Maturity Level (1-3, 3 is highest)
Model December 2015 August 2017 Target
Project Level 1 3 3
Programme Level 1 2 3
Portfolio Level 2 2 3

Table 3: P3M3 assessments

Non-financial Benefits

14. The detailed benefits of reaching maturity level 3 across the management of 
projects and programmes are detailed in the Project Initiation Document (PID) for 
this project (P003).

Financial Benefits

15. At inception, the Transformation Programme was set a savings target for 
2016/2017 of £100,000. These savings have been identified and delivered.



 Individual Project Costs

16. As mentioned above, work is currently ongoing to identify the financial costs and 
benefits – both financial and non-financial – across all transformation projects. 
The costs being tracked are the costs of direct delivery. It should be noted that 
there are challenges accounting for project management costs like the 
apportionment of officer time or costs that are described as ‘within existing 
resources’. Further, it is reasonable to question the value of undertaking such 
cost estimates.

17. Project delivery costs can be met by a variety of funds:

 Directorate or service budgets – Continuing Services Budget, District 
Development Fund and Housing Revenue Account;

 Transformation funds; and
 Invest to save.

 Individual Project Benefits: Financial and Non-financial

18. The benefits from the projects which constitute the Transformation Programme 
are expected to contribute to the four key benefits previously agreed by the 
Cabinet (C-073-2015/16):

 Improved customer value – recognising what customers’ value about our 
services and placing them at the heart of everything we do;

 Reduced waste – Focussing on getting things right first time through 
joined up services;

 Increasing agility – Reducing red tape to simplify how we work; and
 Increased savings and income – Delivery of resource savings and income 

generation, to keep Council Tax low.

19. The mapping, tracking and realisation of benefits from the programme are 
currently in the mapping stage. This involves the specification of measurable 
benefits for all projects across the Transformation Programme. This work has 
only recently become practicable with the introduction of the Covalent project 
management system. This work is also being progressed through the 
development of a new Corporate Plan and business planning processes. The 
Transformation Programme Board has asked for this work to be completed and 
presented alongside work to finalise the Corporate Plan 2018-2023.

20. Therefore it is not currently possible to present a picture of the benefits expected 
from or to be realised by the Transformation Programme, either financial or non-
financial.

21. However, indications from a small number of major projects and programmes 
illustrate the potential financial benefits identified. See Tables 4, 5 and 6 below. 
Please note that other projects and programmes which pre-date the 
Transformation Programme, like the Council House Building Programme (P120) 
or the Epping Forest Shopping Park (P113) have not be included here.



Project title Whole life 
investment Whole life benefits Return On 

Investment
P106 People Strategy £2m revenue £7.5m revenue 275%

£5.5m over 5 years
P160 Service 
Accommodation 
Programme

£5.17m capital
£150k revenue

£4.58m capital
£3.2m borrowing
£2.88m revenue

100%
£5.3m over 5 years

Table 4: Indicative Transformation Programme Return on Investment (ROI).
Note: ROI = (savings – costs) ÷ costs

22. The effort required to successfully manage projects and programmes across 
different industry sectors varies enormously, but research suggests the cost of 
managing should represent between 12-18% of the total project cost (Casper 
Jones, 2007). As an illustration of how the Council compares with this research 
finding, for the two programmes mentioned above (P106 and P160), project 
management effort represents an estimated 6.0% of the total costs.

23. It is clear therefore that the current level of investment in project and programme 
management represents very good value for money for the Council. However, it 
is conceivable that this level of investment may not be adequate to support the 
realisation of benefits. Further study would be required to confirm this hypothesis.

Reason for decision:

The Task and Finish Panel requested a report on the costs and benefits of the 
Council’s Transformation Programme.

Options considered and rejected:

An option to prescribe transformation ‘on-costs’ to individual activities, projects and 
programmes within the Council’s Transformation Programme was considered and 
rejected. It is not meaningful to apportion the time / costs of transformation officers to 
projects, however, overall indicative costs and benefits for the programme can be 
considered.



Table 5: P160 Service Accommodation Programme

Benefit description Current value Target value Timing
Cashable 
savings

Non-
cashable 
value Benefit owner

B1.01 Capital receipt from sale of part 
of Civic Office site

- £4.58m Apr 2023 £4.58m 
capital 
receipt

- Chief Executive

B1.02 Reduction in Civic Office 
running costs

£1.1m /yr 
operating 
costs

£600k /yr Apr 2023 £500k /yr 
by 2023

- Director of 
Resources

B1.04 Saving from not building a 
separate Housing Repairs and 
Maintenance Depot [P021]

£3.2m - Apr 2018 - £3.2m in 
borrowing

Director of 
Neighbourhoods

B1.05 Reduction in Civic Office 
planned maintenance costs

- £120k by 
2023

Apr 2023 £120k by 
2023

- Director of 
Resources

Estimated costs: Office refurbishment £3.88m, Reception works £534k, Oakwood Hill works £755k, Fees: £150k

Table 6: P106 People Strategy Programme

Benefit description Current value Target value Timing
Cashable 
savings

Non-
cashable 
value Benefit owner

B1.01 Reduced workforce annual pay 
bill, including on-costs

£20m £18m Apr 2020 £2m - Director of 
Resources

Estimated costs: Revenue £2m.



Resource implications:
Within existing resources.

Legal and Governance Implications:
There are no constitutional implications of this proposal.

Safer, Cleaner Greener Implications:
There are no safer, Cleaner or Greener implications.

Consultation Undertaken:
No formal consultation was undertaken in the preparation of this report.

Background Papers:
Reports to previous meetings of the Task and Finish panel.

Impact Assessments:

Risk Management:
There are no Risk Management implications.

Equality:
There are no Equality Impact implications.



Equality analysis report
Step 1. About the policy, service change or withdrawal

Name of the policy, service or project: be 
specific

Transformation Programme Costs and 
Benefits

Revised / new / withdrawal: New

Intended aims / outcomes/ changes: Report is for consideration

Relationship with other policies / projects: Transformation Programme

Name of senior manager for the policy / 
project:

Glen Chipp, Chief Executive

Name of policy / project manager: David Bailey, Head of Transformation

Step 2. Decide if the policy, service change or withdrawal is equality relevant

If yes, state which protected 
groups:

Does the policy / project / service process involve, or have 
consequences for employees or other people? If yes, please 
state who will be affected. If yes, then the policy / project is 
equality relevant. 

If no, state your reasons for this decision. Go to step 7. 

The majority of Council policies and projects are equality 
relevant because they affect employees or our communities 
in some way.

If no, state reasons for your 
decision:

No. Any equalities impact 
assessment for individual 
projects or programmes will 
be detailed in the respective 
reports.

Name and job title of officer completing this 
analysis:

David Bailey, Head of Transformation

Date of completion: 04.09.2017

Name & job title of responsible officer:

(If you have any doubts about the completeness 
or sufficiency of this equality analysis, advice 
and support are available from the Performance 
Improvement Unit)

David Bailey, Head of Transformation

Date of authorisation: 04.09.2017

Date signed copy and electronic copy forwarded 
to  PIU equality@eppingforestdc.gov.uk

04.09.2017

mailto:equality@eppingforestdc.gov.uk

