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EPPING FOREST DISTRICT COUNCIL 
COMMITTEE MINUTES 

 
Committee: Council Housebuilding Cabinet 

Committee 
Date: Tuesday, 23 June 2020 

    
Place: Virtual Meeting on Zoom Time: 7.00 - 7.45 pm 
  
Members 
Present: 

H Whitbread (Chairman), N Avey, N Bedford, A Patel and J Philip 

  
Other 
Councillors: 

R Brookes, R Morgan, S Murray, C C Pond, J Share-Bernia, D Stocker and 
C Whitbread 

  
Apologies: None 
  
Officers 
Present: 

D Fenton (Service Manager (Housing Management & Home Ownership)), 
J Cosgrave (Interim Development Housing Manager), J Leither (Democratic 
Services Officer), S Mitchell (PR Website Editor) and G Woodhall 
(Democratic & Electoral Services Officer) 

  
  

 

1. WEBCASTING INTRODUCTION  
 
The Chairman reminded everyone present that the meeting would be broadcast live 
to the internet and that the Council had adopted a protocol for the webcasting of its 
meeting. 
 

2. SUBSTITUTE MEMBERS  
 
The Cabinet Committee noted there were no substitute members. 
 

3. DECLARATIONS OF INTEREST  
 
The were no declarations of interest pursuant to the Council’s Code of Member 
Conduct. 
 

4. MINUTES  
 
Resolved: 
 
That the minutes of the meeting held on 12 March 2020 be taken as read and signed 
by the Chairman. 
 
Due to the current Covid-19 situation all minutes agreed at a virtual meeting will be 
signed by the Chairman at a later date. 
 

5. PROGRESS REPORT - PHASES 2-4  
 
Deborah Fenton, Service Manager, Housing Management and Home Ownership, 
presented a report to the Cabinet Committee, she advised that the report set out the 
progress that has been made across phases 2 to 4 of the Council Housebuilding 
programme that had either been completed, were on-site or were currently being 
procured.  
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Phase 2 – Burton Road, Loughton 
 
Burton Road, Loughton consisted of 51 properties, 15 x 3 Bed Houses, 2 x 2 Bed 
Houses, 23 x 2 Bed Flats and 11 x 1 Bed Flats. 
 
There was a delay in the handover of the remaining 6 properties which occurred on 
the 19 March 2020, this delay was due to a gas supply issue. There remained a 2.5% 
retention of £271,899. 
 
Phase 3 – Queens Road, North Weald 
 
Queens Road, North Weald consisted of 12 properties, 10 x 3 Bed Houses and 2 x 2 
Bed Houses. The original start date was delayed due to the discovery of asbestos 
and a new road and sub-station works. This was currently forecast to be completed 
on the 30 September 2020 however, further delay was anticipated due to the Covid-
19 restrictions upon the supply chain. 
 
Phase 4.1 
 
There were 14 units in phase 4.1 that had been tendered and were approved at the 
Council Housebuilding Cabinet Committee on 19 December 2019, contracts had 
been signed and the start on site dates were as below. 
 

   
Latest 
Anticipated 
Start on Site 

Handover 

Chequers Road 
(A), Loughton 

HR 124 3 x units 29:06:20 29:06:21 

Bushfields, 
Loughton 

HR 122 2 x units 29:06:20 29:06:21 

Chester Road, 
Loughton 

HR 130 3 x units 03:08:20 29:06:21 

Queensway,  
Ongar 

HR 140 4 x units 07:09:20 29:06:21 

Millfield,  
Ongar 

HR 138 2 x units 07:09:20 29:06:21 

Total  14 x units   

 
Contracts had been signed and the pre-design work had continued to be progressed 
within the Government Guidelines and restrictions, with the aim of minimising any 
delay to the commencement of works on site. A staggered start on site was to be 
made to assist with compliance with the new Covid-19 working arrangements, 
notwithstanding that it was currently anticipated that all handovers would occur by the 
end of June 2021.  
 
Phase 4.2 
 
There were 22 units that had been tendered and an update would be reported to the 
Council Housebuilding Cabinet Committee meeting on the 8 September 2020.  
 

   
Latest 
Anticipated 
Start on Site 

Handover 

Hornbeam Road 
(B), Buckhurst Hill 

HR 136 3 x units 12.07:20 12.07:21 
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Hornbeam 
House, Buckhurst 
Hill 

HR 137 2 x units 12.07:20 12.07:21 

Bourne House, 
Buckhurst Hill 

HR 135 2 x units 12.07:20 12.07:21 

Etheridge Road, 
Debden 

HR 127 3 x units 12.07:20 12.08:21 

Denny Avenue, 
Waltham Abbey 

HR 144 3 x units 12.07:20 12.08:21 

Beechfield Walk, 
Waltham Abbey 

HR 147 5 x units 12.07:20 12.08:21 

Kirby Close, 
Loughton 

HR 120 4 x units 12.07:20 12.08:21 

Total  22 x units   

 
Subject to the acceptance by the Cabinet of this the latest anticipated Start on Site 
and Handover dates which are given above.  
 
Phase 4.3 
 
There were 21 units being progressed for tender and a further report updated report 
would come to 8 September 2020 meeting of the Council Housebuilding Cabinet 
Committee.  
 

Pick Hill, Waltham 
Abbey 

HR 145 2 x units 

Pentlow Way, 
Buckhurst Hill 

HR 139 7 x units 

Bromefield Court, 
Waltham Abbey 

HR 143 1 x units 

Bromefield Court, 
Waltham Abbey 

HR 147 1 x units 

Stoneyshotts, 
Waltham Abbey 

HR 148 1 x units 

Woollard Street, 
Waltham Abbey 

HR 149 8 x units 

Wrangley Court, 
Waltham Abbey 

HR 161 1 x units 

Total  22 x units 

 
These sites were anticipated to be issued for tender by the end of June 2020 with the 

aim of making a Start on Site in November 2020 and Handover by November 

2021/March 2022. 

Notwithstanding the current Government restrictions there had been good progress 

made in these difficult circumstances to continue to progress due diligence and work 

towards completing the design to minimise any further potential delays.  

Phase 4.4  
 
There were 27 units (including an additional 12 units) which were being technically 
progressed in anticipation of planning submission and tender.    
 

Chequers Road 
(B), Loughton 

8 x units 

Ladyfields, 16 x units 
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Loughton 

Lower Alderton 
Hall Lane, Loughton 

2 x units 

Thatchers Close, 
Loughton 

1 x units 

Total 27 x units 

 
The table above now reflected a potential increase in affordable units of 12 over what 
had previously been forecast and approved. 
 
Phase 5 
 
A detailed review was nearing conclusion to identify several potential sites which may 
be progressed for future development. This would involve engagement with Local 
Councillors to discuss and address local issues so that these development sites may 
progress.  
 
Once these have progressed sufficiently and have been initially assessed, a 
Feasibility Report would be presented to Cabinet for consent to proceed and 
progress to the planning application and delivery stage.  
 
The Rights of Way/Access issues stemming from the Appropriation process were 
being addressed in line with the phased programme. A policy is being developed to 
ensure a fair and consistent approach was being taken.  
 
Councillor A Patel asked in there had been any increase in the cost of the 
construction and materials post covid-19. 
 
John Cosgrave, Interim Housing Development Manager advised that the contractual 
position was that they could claim an extension of time but they could not claim any 
additional prelims. Presently there were no indications of any potential increase in 
costs associated with materials. 
 
Councillor A Patel asked in terms of the 12 weeks lost due to the Covid-19 lockdown, 
if the Contractors were unable to complete on the May deadline, should we be 
negotiating with them now for a contract extension to take this period of time into 
account.  
 
The Interim Housing Development Manager replied the delay over the last 12 weeks 
had partially been factored in. As this contract was a predominantly design and build 
contract there was an obligation on them to carry out certain design work, which 
fortunately coincided with the Covid-19 lockdown period.  
 
There had been a delay identified in Phase 2, Queens Road where the contract had 
been due to finish in August 2020 but was now currently running 8 weeks late. The 
cost associated with that was not anticipated to be excessive, the main for the delay, 
which were cost related would be due to third party services which have not yet been 
quantified. These costs associated with the delay are not anticipated to be materially 
excessive as to what would be reasonable. 
 
Councillor J Philip stated with regard to Phase 4.2 which was supposed to start on 
site in July this year, the planning permissions were agreed three or four years ago 
with a commencement start date within three years of approval. Therefore most of 
the planning permissions would now have expired, so how could a start on site in 
July be implemented if the planning permissions had expired, new planning 
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permissions would have to be sought, which would now be caught by the Special 
Area of Conservation (SAC). 
 
The Interim Housing Development Manager advised that the planning consents were 
enacted within the time limit. The pre-commencement conditions, in terms of carrying 
out certain demolition works and contamination surveys, were commenced and 
signed off so the planning consents were enacted. 
 
Councillor J Philip stated that normally a pre-commencement condition happened 
before you would commence on site, the commencement of the planning condition 
happens after you have removed the pre-commence condition. 
 
The Interim Housing Development Manager advised that the pre-commencement 
that related to the planning consents had been activated in time and therefore the 
planning consents had been maintained except for Thatchers Close and Lower 
Alderton Hall Drive. 
 
Councillor N Bedford asked with regard to Phase 4.1, Queensway and Millfield, 
Ongar are they scheduled to start on the 7 September 2020 or will there be a delay 
with regard to the Covid-19 lockdown.  
 
The Interim Housing Development Manager advised that there had been a recent 
meeting with the contractor and Queensway and Millfield were currently on track to 
start on the 7 September, the contractor will notify the Council as soon as possible to 
any anticipated delays.  
 
Councillor N Bedford asked how much was the contingency allowance and should 
more funds be factored in. On previous sites it was found that when we have hit a 
contingency its wasn’t budgeted correctly, there was an massive overspend on the 
sites due to asbestos which was found below the sites and these sites are exactly the 
same sort of garage sites. 
 
The Interim Housing Development Manager advised in terms of contingency I am 
aware that on previous phases there had been a considerable cost increase 
experience, due to a number of different factors, a great deal of those issues had 
been mitigated by the process adopted on Phase 4. In terms of forecasting for 
contingency we have identified that circa 10% of the construction cost was adequate.  
 
Councillor Patel highlighted a paragraph in the report on agenda page 15: 
 
“Also of note in response to the Councils Climate Emergency pledge on 19 
September 2019, “to do everything within the Councils power to make Epping Forest 
District Council area carbon neutral by 2030” we are currently carrying out a review 
of the construction proposals with the aim of moving closer to achieving a 
‘Passivehaus’ standard by incorporating the ‘Passivehaus’ principals within the 
massing and fabric design which will go a great way towards achieving the Councils 
stated aim.” 
 
Councillor Patel stated that he welcomed that paragraph and that as a Committee, 
supported that move forward. 
 
The Chairman, Councillor H Whitbread advised that the Burton Road development 
was a very eco-friendly development with smart readers and solar panels and that 
would help the Council along the way to the net zero target. 
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Councillor Morgan asked if there was an update to the garages at the Colvers in 
Matching Green as in the past there had been talk of the site becoming demolished 
and houses built on it. 
 
The Interim Housing Development Manager advised that the application was refused 
at committee and due to the Council reorganisation, the garage uses are currently 
being assessed under the new structuring plan as different people are now 
responsible for dealing with the functions of managing the garages. 
 
Councillor C C Pond advised that now the Burton Road site was completed he had a 
number of representations from people who have moved into the Burton Road 
development asking about parking. Although tenants were told at the beginning that 
there was none or very limited parking they have requested, through Councillor 
Avey’s team, that season tickets be made available in the Burton Road car park, 
which is opposite the development, where the residents say that it is very seldom 
under any stress. Therefore could the Chairman and Councillor Avey meet to see if 
any scheme could be devised to allow those people to acquire season tickets in the 
Burton Road car park while there is still capacity in them. 
 
The Service Manager, Housing Management and Home Ownership advised that 
Torrington Drive, which runs behind Burton Road had some designated parking and 
the Housing team are looking to see if any of that space could be utilised by the 
residents in Burton Road. She advised that she would report back the findings at the 
next meeting. 
 
The Chairman thanked Officers for their continued work on the Burton Road 
development and advised that at the beginning of the Covid-19 lockdown the opening 
of Burton Road development was due to go ahead but this had to be cancelled, 
which was very disappointing. She advised that before the lockdown she did get to 
visit the site with the local MP who was very impressed with the buildings and 
hopefully this can be marked when the social distancing has been lifted.  
 
Decision: 

 
(1) That the contents of the Progress Report on Phases 2 to 4 of the Council 

House Building Programme be noted and presented to Cabinet in line with 
the Terms of Reference of the Council Housebuilding Cabinet Committee.  

 
Reasons for the Decision: 
 
Set out in its Terms of Reference, the Council Housebuilding Cabinet Committee is to 
monitor and report to the Council on an annual basis on progress and expenditure 
concerning the Council House Building Programme. This report sets out the progress 
made over the last 12 months.  
 
Other Options Considered and Rejected 
 
This report is on the progress made over the last 12 months and is for noting 
purposes only. There are no other options for action. 
 

6. ACCEPTANCE OF TENDERS - COUNCIL HOUSEBUILDING PROGRAMME  
 
Deborah Fenton, Service Manager, Housing Management and Home Ownership, 
presented a report to the Cabinet Committee, she advised that the Council’s 
Procurement Rules required a Cabinet decision when awarding contracts in excess 
of £1m.  However, the Cabinet had delegated authority to the Council Housebuilding 
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Cabinet Committee to agree all tenders associated with the Council’s house-building 
programme as set out in its Terms of Reference. Authorisation to enter into a Build 
Contract was required to enable a start on site to be made and for these properties to 
be delivered. 
 
Therefore the decision to award contract 1 to Indecon Building Limited to undertake 
the construction of 7 properties, for a sum of £2,160.15 together with the proposed 
construction of 52 weeks and to award contract 2 to Indecon Building Limited to 
undertake the construction of 11 properties, for a sum of £4,234,504 together with 
the proposed construction of 52 weeks be agreed by the Cabinet Committee. 
 
Councillor J Philip asked why had the Council only gone out to tender to two 
companies. 
 
John Cosgrave, Interim Housing Development Manager stated that four companies 
were on the framework agreement and they were approached to tender for these 
contracts but two declined to tender. 
 
Councillor J Philip asked how the assumption of 52 weeks to complete the 
development arrived at. 
 
John Cosgrave replied that was more than a reasonable assumption of time to 
complete these developments. 
 
Decision: 

 
(1) That, Indecon Building Limited be awarded the contract to undertake the 

construction of 7 properties, (contract 1) in the sum of £2,160,015 together 
with the proposed construction period of 52 weeks; and 

 
(2) That, Indecon Building Limited be awarded the contract to undertake the 

construction of 11 properties, (contract 2) in the sum of £4,234,504 together 
with the proposed construction period of 52 weeks.  
 

Reasons for the Decision: 
 
The Council’s Procurement Rules requires a Cabinet decision when awarding 
contracts in excel of £1m. However, the Cabinet have delegated authority to the 
Council Housebuilding Cabinet Committee to agree all Tenders associated with the 
Council’s house-building programme as set out in its Terms of Reference. 
Authorisation to enter into a Build Contract is required to enable a start on site to be 
made and for these properties to be delivered. 
 
Other Options Considered and Rejected: 
 
To award the contracts to any other contractor that has tendered for the works. 
 

7. ADOPTING A 2-PART REGISTER FOR SELF-BUILD AND CUSTOM 
HOUSEBUILDING  
 
Deborah Fenton, Service Manager, Housing Management and Home Ownership, 
presented a report to the Cabinet Committee, she advised that the report related to 
adopting a 2-part register for self-build and custom housebuilding. 
 
Self-build and custom housebuilding could be one of two things: 
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 A serviced plot could be provided and the purchaser would build from the 
ground upwards; or 

 The Council could provide six different types of houses on a plot without the 
interior fitted out and the purchaser could custom design those properties to 
suit their needs. 

 
It was proposed that following the initial review at the Cabinet Committee, this report 
would be presented to the Cabinet in July, to recommend the adoption of both the 2-
part register and the local connection and financial solvency tests.  
 
The Council currently had a single Self-build and Custom Housebuilding Register 
which was not divided into 2 parts. 
 
The registration process in its current form counts all entries in the register as 
demand for Self-build and Custom Housebuilding (SBCH) in the District. A 2-Part 
registration would be beneficial in terms of prioritising applicants with local 
connections to the area and establishing a more realistic assessment of local 
demand. 
 
Access to Part 1 of the Register should be subject to a local connection test based 
on living or working in the District and a financial assessment of capability to 
purchase plots. 
 
The Self-build and Custom Housebuilding register came into effect through the Self-
build and Custom Housebuilding Act 2015 amended by the Housing and Planning 
Act 2016, to promote the Government’s Right to Build Scheme supporting individuals 
and associations wishing to build their own homes.  
 
The legislation created a duty on the relevant authorities, including District Councils, 
to keep a register; and have regard to the register when carrying out their planning, 
housing, land disposal and regeneration functions.  Furthermore, a duty to grant 
planning permission for enough suitable serviced plots of land to meet the demand 
for Self-build and Custom Housebuilding in the area. This level of demand was 
established by reference to the number of entries added to an authority’s register 
during each base period.  
 
Councillor Patel expressed concern and asked for some clarification, in terms of the 
specification of the build, in the Council housebuilding programme that had been 
adopted, the Council were incorporating the lifestyle homes specification and the 
accessible disability specification, would this be incorporated as part of the 
specification when the register was opened. 
 
The Service Manager, Housing Management and Home Ownership advised in terms 
of the serviced plots we would just supply a plot and would not have any input as to 
what was built there. However, whoever purchased the plot would need to go through 
planning. 
 
In the terms of the custom build the actual shell would be built to the Council’s 
specification and the purchaser would only design the interior. 
 
Councillor Philip advised that custom and self-build still fall under the same planning 
regulations as non-custom and self-build that come under the Local Plan and 
therefore would have to comply with the planning regulations. 
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Decisions: 
 
(1) That the Cabinet Committee noted the recommendation to adopt a 2-part 

register; and 
 
(2) That the Cabinet Committee noted the recommendation to adopt and 

implement local connection and financial solvency tests.  
 
Reasons for the Decision: 
 
The Self-build and Custom Housebuilding Act 2015 (as amended by the Housing and 
Planning Act 2016) required the Council to keep a register of individuals and 
associations who were seeking to acquire serviced plots of land in the District for 
self-build and custom housebuilding.  
 

With the housing pressure and limited capacity to meet all housing needs, it was 
essential that the Self-build and Custom Housebuilding Register was effective, by 
adopting the eligibility criteria noted above and implementing a 2-part register, it 
provided the necessary prioritisation to support local applicants and their housing 
need. 
 
Other Options Considered and Rejected: 
 
To continue to use a single register meant that the Council had a statutory 
requirement to provide permissioned serviced plots to all applicants on the register 
regardless of local connection. This option made it difficult to prioritise limited land 
supply and meet local need with multiple applications from applicants across various 
local authorities. 
  

8. ANY OTHER BUSINESS  
 
The Cabinet Committee noted that there was no other matters of urgent business for 
consideration. 
 

9. EXCLUSION OF PUBLIC AND PRESS  
 
The Cabinet Committee noted that there was no other urgent business for 
consideration. 
 

 
 

CHAIRMAN 
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