

Date	Event
13.9.10	Supply Consultation Material to MBL
21.9.10	Launch Consultation (Stage 1) – <ul style="list-style-type: none"> - distribution to Lavers households - website - press release
22.10.10	Closing Date for Consultation (Stage 1)
w/c 15/11/10	Meeting of Committee <ul style="list-style-type: none"> - review consultation - formulate proposals for further consultation
14.12.10	Supply Consultation Material to MBL
21.12.10	Launch Consultation (Stage 2) <ul style="list-style-type: none"> - distribution to Lavers households - website - press release
7.1.11	Closing Date for Consultation (Stage 2)
w/c 21.2.11	Meeting of Committee <ul style="list-style-type: none"> - review 2nd stage consultation - formulate final proposals
29.3.11	Report to Council
30.4.11	Formal Order Made
Deadline:	12 Months from 30.6.10