

Appendix 2

HGGT Transport Programme

Cost

L £0 - £500k

M £500k - £1m

H £1m +

Strategic Development sites	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
Gilston	PA submitted	Developer				
East of Harlow	LP allocations	Developer				
Latton Priory	LP allocations	Developer				
Water Lane	LP allocations	Developer				
Town Centre	LP allocations	Developer				
Enabling Choice	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
Healthy Harlow transport communication campaign	Proposal developed	To be confirmed	L			
Develop co-working spaces and bring forward superfast fibre broadband	Ambition	Subject to s106	M			
Local delivery hubs/last mile delivery	Ambition	Developer	M			
Multi-modal transport interchanges hosting local services and amenities	Ambition	Subject to s106	H			
Streets for People	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
School Streets	ECC trials	To be confirmed	L			
Liveable Streets Programme	Subject to ATF bid	Subject to ATF bid	H			
Local Cycling and Walking Infrastructure Plan	Subject to ATF bid	Subject to ATF bid	H			
Behavioural Change Programme	Work underway	HE Capactiy Fund	M			
Harlow Cycling Action Plan/regional active travel connections	Ambition	To be confirmed	H			
Improve green infrastructure (GI) on streets	GI framework scoping	Stewardship	M			
Provide secure cycle parking, changing facilities and charging	Ambition	ATF/s106/Grants	M			
Quality Public Transport	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
Enhanced Bus Partnership (including integrated ticketing)	Committed	BSIP funding	L			
Develop a single platform for use with all public transport options	Proposal within EBP	To be confirmed	L			
Shared mobility - bike share and car clubs	Ambition	To be confirmed	H			
Demand Responsive Transport/Digital Demand Responsive Transport	Ambition	To be confirmed	M			
Harlow Town Station Northern Access	Subject to s106 (Gilston)	Subject to s106	H			
Park and Ride	Ambition	To be confirmed	H			

A Network that Works	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
STC - Central Stort Crossing	PA submitted	HIG/recovery s106	H			
STC - North to Centre	Detailed design (HIG)	HIG/recovery s106	H			
STC - East to West (east)	In design phase	Subject to s106	H			
STC - East to West (west)	In design phase	Subject to s106	H			
STC - South to Centre	In design phase	Subject to s106	H			
Town Centre (bus interchange hub)	Funding secured	Towns Fund	H			
A1025 Second Ave/Velizy Ave	IDP proposal	Subject to s106	H			
M11 Junction 7a	Under construction	ECC/HE/LEP/DfT	H			
Eastern Stort Crossing	PA submitted	HIG/recovery s106	H			
Cambridge Road River Way Junction	Detailed design (HIG+TF)	HIG + Towns Fund	H			
Gilston Village 1 STC access	PA submitted	HIG/recovery s106	H			
Gilston Village 2 STC Access	PA submitted	HIG/recovery s106	H			
Gilston Village 1 to Village 2 link	PA submitted	HIG/recovery s106	H			
Gilston Village 7 Access	PA submitted	Developer	H			
A414 Edinburgh Way/Howard Way/OI Junction	Subject to s106 (Gilston)	s106	H			
A1025 Second Ave/Manston Rd	IDP proposal	Subject to s106	H			
A1025 Second Ave/Howard Way	IDP proposal	Subject to s106	H			
A1025 Third Ave/Abercrombie Way	IDP proposal	Subject to s106	H			
A1169 Southern Way/Catherines Way	IDP proposal	Subject to s106	H			
Local hubs	Ambition	To be confirmed	M			
Consolidation Centres	Ambition	To be confirmed	H			
20mph roll-out/Street hierarchy changes	Study in progress	ATF	M			
Local wayfinding	Ambition	To be confirmed	M			
Demand management interventions (incl. parking controls)	Ambition	To be confirmed	M			
Maximising Opportunities	Status	Funding	Cost	2021-2027	2027-2033	Post 2033
Electric Vehicle Charging	ECC developing strategy	ECC/OZEV/supplier	M			
Trial of autonomous and connected vehicles	Ambition	To be confirmed	M			
Use of e-cargo bikes, freight bikes and electric vehicles for last mile delivery	Trial in progress	Expansion subject to funding	L			

PA: Planning Application

LP: Local Plan

s106: Section 106

ECC: Essex County Council

ATF: Active Travel Fund

HE: Homes England

GI: Green Infrastructure

BSIP: Bus Service Improvement Plan

EBP: Enhanced Bus Partnership

HIG: Housing Infrastructure Grant

IDP: Infrastructure Delivery Plan

OZEV: Office for Zero Emission Vehicles