

Potential SCS Timeline / Project Plan

April May June July August September October

Establish T & F

Key issue – data gathering. LDF ↔ SCS Analysis
Supported by EFDC Planning
ECC Community Engagement Team

Drafting SCS (1)
Core

Engagement – lead by VAEF. Voluntary section, Schools
& Young People, Newspaper Articles, Forester feature –
top ten issues

Redrafting –
SCS II

Community
Conference – Oct
Confirming
priorities / actions

**Strategy to be ratified at LSP Board
meeting Dec 17 2009**