

Time table for procurement of waste consultants and the waste management contract		Mar-13		Apr-13				May-13				Jun-13				Jul-13				Aug-13				Sep-13							
		5 to 8	11 to 15	18 to 22	25 to 29	1 to 5	8 to 12	15 to 19	22 to 26	29 to 3	6 to 10	13 to 17	20 to 24	27 to 31	4 to 7	10 to 14	17 to 21	24 to 28	1 to 5	8 to 12	15 to 19	22 to 26	29 to 2	5 to 9	12 to 16	19 to 23	26 to 30	2 to 6	9 to 13	16 to 20	23 to 27
Appointments to PFHAG		11																													
PFHAG				25		8		22		7		20																			
Procurement papers issued for RM830 via Hub				27																											
RTQ returned via Hub								24																							
Officer assessment										2																					
Cabinet report re: delegated authority to PFH				Reports-18	APG-25	EB-2		CAB-15																							
Interviews												Reports-13	APG-20																		
PFH to exercise delegated authority												16																			
Initial appointment												17																			
Council (if RfQ above budget)													22																		
Cabinet													COUN-21																		
Consultants in place and working (milestones)													EB-28		CAB-10		Reports-24	APG-1	EB-8		CAB-22				Reports-12	APG-19	EB-27		CAB-9		
CD dialogue													5	10	15	20	25	5	10	15	20	25	5	10	15	20	25	30	35	40	

		Oct-13				Nov-13				Dec-13				Jan-14				Feb-14				Mar-14				Apr-14						
		30 to 4	7 to 11	14 to 18	21 to 25	28 to 1	4 to 8	11 to 15	18 to 22	25 to 29	2 to 6	9 to 13	16 to 20	23 to 27	31 to 3	6 to 10	13 to 17	20 to 24	27 to 31	3 to 7	10 to 14	17 to 21	24 to 28	3 to 7	10 to 14	17 to 21	24 to 28	31 to 4	7 to 11	14 to 18	21 to 25	28 to 2
PFHAG																																
Cabinet		APG-30	EB-7		CAB-21		Reports-4	APG-11	EB-18		CAB-2				Reports-6	APG-13	EB-21		CAB-3	APG-10	EB-17		CAB-3	Reports-10	APG-17	EB-24		CAB-7				
Council							COUN-5						COUN-17																			
Consultants in place and working		45	50	55	60	65	5	10	15	20	25	30	35	40	45	50	55	60	65	70	75	80	85	90	95	100	105	110	115	120	125	130
CD dialogue																																

		May-14				Jun-14				Jul-14				Aug-14				Sep-14				Oct-14				Nov-14				Dec-14					
		5 to 9	12 to 16	19 to 23	26 to 30	2 to 6	9 to 13	16 to 20	23 to 27	30 to 4	7 to 11	14 to 18	21 to 25	28 to 1	4 to 8	11 to 15	18 to 22	25 to 29	1 to 5	8 to 12	15 to 19	22 to 26	29 to 3	6 to 10	13 to 17	20 to 24	27 to 31	3 to 7	10 to 14	17 to 21	24 to 28	1 to 5	8 to 12	15 to 19	22 to 24
PFHAG																																			
Cabinet		Reports	APG-12		EB-26																														
Council				COUN-21		CAB-9						COUN-24																							
Consultants in place and working		5	10	15	20	25	30	35	40	45	50	55	60	65	70	75	5	10	15	20	25	30	35	40	45	50	55	60	5	10	15	20	25	30	
CD dialogue																																			
Lead in (4 months)																																			
New contract commences																												5	CW2	CW3	CW4	CW5	CW6	CW7	CW8