

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref  | Scheme code | Design code | Town           | Location                                   | Description  | Budget      | Recommend date | CM approved date | Expected complete | Status    |
|--|-------------|-------------|----------------|--|--|-------------|----------------|------------------|-------------------|-----------|
| <b>BUCKHURST HILL &amp; LOUGHTON SOUTH DIVISION</b>  |             |             |                |  |  |             |                |                  |                   |           |
| <b>Minor Schemes</b>                                 |             |             |                |  |  |             |                |                  |                   |           |
| 1  | LEPP142025  |             | Loughton       | A121 High Road (nr Upper Park/Meadow Road) | One automatic traffic count (seven day speed/volume survey ) to feed into validation process | £210        | 28.04.14       | 14.05.14         | 07.07.14          | Complete. |
| 2  | LEPP142064  |             | Buckhurst Hill | Palmerston Road                            | Two x speed/volume survey to investigate speeding concerns                                   | £210        | 28.08.14       | 16.09.14         | 01/12/14          | Complete. |
| <b>Total recommendations for BH &amp; L Division</b> |             |             |                |  |  | <b>£420</b> |                |                  |                   |           |
|  |             |             |                |  |  |             |                |                  |                   |           |

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref  | Scheme code | Design code | Town | Location | Description | Budget | Recommend date | CM approved date | Expected complete | Status |
|--|-------------|-------------|------|----------|-------------|--------|----------------|------------------|-------------------|--------|
| <b>CHIGWELL &amp; LOUGHTON BROADWAY DIVISION</b>   |             |             |      |          |             |        |                |                  |                   |        |
| Casualty Reduction Schemes                         |             |             |      |          |             |        |                |                  |                   |        |
|  |             |             |      |          |             |        |                |                  |                   |        |
| <b>Total recommendations for C&amp;LB Division</b> |             |             |      |          |             |        |                |                  |                   |        |

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref  | Scheme code | Design code | Town   | Location  | Description   | Budget      | Recommend date | CM approved date | Expected complete | Status    |
|--|-------------|-------------|--------|-----------|---|-------------|----------------|------------------|-------------------|-----------|
| <b>EPPING &amp; THEYDON BOIS DIVISION</b>          |             |             |        |           |   |             |                |                  |                   |           |
| <b>Minor Schemes</b>                               |             |             |        |           |   |             |                |                  |                   |           |
| 3  | LEPP142008  |             | Epping | Bury Lane | Two automatic traffic counts (seven day speed/volume) to feed into validation of change in speed limit 40mph to 30mph | £420        | 28.4.14        | 14.5.14          | 01.07.14          | Complete. |
| <b>Casualty Reduction Schemes</b>                  |             |             |        |           |   |             |                |                  |                   |           |
|  |             |             |        |           |   |             |                |                  |                   |           |
| <b>Total recommendations for E&amp;TB Division</b> |             |             |        |           |   | <b>£420</b> |                |                  |                   |           |

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref  | Scheme code | Design code | Town     | Location                                | Description   | Budget      | Recommend date | CM approved date | Expected complete | Status    |
|--|-------------|-------------|----------|---|---|-------------|----------------|------------------|-------------------|-----------|
| <b>LOUGHTON CENTRAL DIVISION</b>             |             |             |          |   |   |             |                |                  |                   |           |
| <b>Minor Schemes</b>                         |             |             |          |   |   |             |                |                  |                   |           |
| 4  | LEPP142065  |             | Loughton | Westall Road j/w Colebrook Lane         | Speed/volume survey to investigate speeding concerns                                | £210        | 28.08.14       | 16.09.14         |                   | Complete. |
| 5  | LEPP142066  |             | Loughton | Chester Road                            | Speed/volume survey to investigate speeding concerns                                | £210        | 28.08.14       | 16.09.14         |                   | Complete. |
| 6  | LEPP141008  |             | Loughton | A121 Church Hill and A1168 Rectory Lane | Road safety audit to investigate concerns of two zebra crossings in close proximity | £500        | 28.08.14       | 16.09.14         |                   | Complete. |
|  |             |             |          |   |   |             |                |                  |                   |           |
| <b>Total recommendations for LC Division</b> |             |             |          |   |   | <b>£920</b> |                |                  |                   |           |

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref  | Scheme code | Design code | Town          | Location                                   | Description  | Budget        | Recommend date | CM approved date | Expected complete | Status    |
|--|-------------|-------------|---------------|--|--|---------------|----------------|------------------|-------------------|-----------|
| <b>NORTH WEALD &amp; NAZEING DIVISION</b>            |             |             |               |  |  |               |                |                  |                   |           |
| <b>Minor Schemes</b>                                 |             |             |               |  |  |               |                |                  |                   |           |
| 7  | LEPP142024  |             | Bumbles Green | Nazeing Common (nr Belchers Lane)          | One automatic traffic count (seven day speed/volume) to feed into validation process   | £210          | 28.04.14       | 14.05.14         | 14.07.14          | Complete. |
| 8  | LEPP142023  |             | Bumbles Green | Waltham Road (nr Allmains Close)           | One automatic traffic count (seven day speed/volume) to feed into validation process   | £210          | 28.04.14       | 14.05.14         | 14.07.14          | Complete. |
| 9  | LEPP142037  |             | Nazeing       | Park Fields and Low Hill Road              | HGV survey to evaluate the issue of goods vehicles contravening the weight restriction to access Lower Nazeing via Low Hill Road | £500          | 26.06.14       | 09.07.14         | 09.10.14          | Complete. |
| 10   | LEPP142076  |             | Matching      | Little Laver Lane, Matching Primary School | One automatic traffic count (seven day speed/volume) to feed into validation process   | £230          | 11.11.14       | 11.11.14         | 01/12/14          | Complete. |
| 11   | LEPP142067  |             | Sheering      | The Street                                 | Two automatic traffic counts (seven day speed/volume) to feed into validation of change in speed limit 40mph to 30mph            | £420          | 28.08.14       | 16.09.14         | 01/12/14          | Complete. |
| <b>Total recommendations for NW &amp; N Division</b> |             |             |               |  |  | <b>£1,570</b> |                |                  |                   |           |

**Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)**

| Ref   | Scheme code | Design code | Town            | Location                              | Description  | Budget      | Recommend date | CM approved date | Expected complete | Status    |
|---|-------------|-------------|-----------------|---------------------------------------|--|-------------|----------------|------------------|-------------------|-----------|
| <b>ONGAR &amp; RURAL DIVISION</b>                 |             |             |                 |                                       |  |             |                |                  |                   |           |
| Minor Schemes                                     |             |             |                 |                                       |  |             |                |                  |                   |           |
| 12  | LEPP142036  |             | Stanford Rivers | A113 London Road j/w Shonks Mill Road | One automatic traffic count (seven day speed/volume) to feed into validation process | £210        | 26.06.14       | 09.07.14         | 08.10.14          | Complete. |
|   |             |             |                 |                                       |  |             |                |                  |                   |           |
| <b>Total recommendations for O&amp;R Division</b> |             |             |                 |                                       |  | <b>£210</b> |                |                  |                   |           |

## Report 4 ECC/Epping Forest District LHP - Scheme Recommendations 2014-15 (revenue)

| Ref  | Scheme code | Design code | Town          | Location   | Description  | Budget        | Recommend date | CM approved date | Expected complete | Status    |
|--|-------------|-------------|---------------|--|--|---------------|----------------|------------------|-------------------|-----------|
| <b>WALTHAM ABBEY DIVISION</b>                |             |             |               |  |  |               |                |                  |                   |           |
| <b>Minor Schemes</b>                         |             |             |               |  |  |               |                |                  |                   |           |
| 13   | LEPP142026  |             | Waltham Abbey | Woodridden Hill (nr 1 Rose Cottage)  | One automatic traffic count (seven days speed/volume survey) to feed into validation process       | £210          | 28.04.14       | 14.05.14         | 21.07.14          | Complete. |
| 14   | LEPP143003  |             | Waltham Abbey | Crooked Mile j/w Sun Street  | PV2 survey (i.e. degree of pedestrian conflict) to investigate potential for crossing improvements | £900          | 26.06.14       | 09.07.14         | 23.10.14          | Complete. |
| 15   | LEPP142037  |             | Waltham Abbey | B194 Crooked Mile, from junction of Waltham Road, Marsh Hill & St. Leonards Road | Speed/volume survey request for the route to feed into scheme validation                           | £900          | 26.06.14       | 09.07.14         | 09.10.14          | Complete. |
| 16   | LEPP142068  |             | Waltham Abbey | Parklands  | Speed/volume survey to investigate speeding concerns   | £210          | 28.08.14       | 16.09.14         | 01/12/14          | Complete. |
| <b>Total recommendations for WA Division</b> |             |             |               |  |  | <b>£2,220</b> |                |                  |                   |           |

|                                   |               |
|-----------------------------------|---------------|
| Recommendations for all divisions | <b>£5,760</b> |
|-----------------------------------|---------------|

|  |
|--|
|  |
|--|